

# Clinical Research Improvement In Systems and Processes


## Steering Committee

### October 25



# Agenda

1. Overall scope (slide 3)
2. Workflow and Grant Pricing Request (demo)
3. Accomplishments and next steps (slide 4)
4. Reaching out to VP areas and schools (discussion)
5. Project update in December



# Current status and next steps:

Workflow configuration – except Ancillary and Compliance requirements:

- 75% complete
- Main outstanding: process completion, security, usability, reporting
- Current focus on: documentation, preparation for testing: workgroup, advisory

Workflow configuration - Ancillary and Compliance requirements:

- 30% complete

Workflow interfaces development:

- With IRB: acceptance and first exchange of information for testing
- With OnCore: acceptance and first exchange of information for testing
- With ResearchUVa: acceptance, identified steps to move forward

Next steps – work and decisions:

- Completion workflow configuration
- Interfaces development work
- Educational components (workflow in general, feasibility assessment)
- Functional and technical ongoing support
- Change management